Five Points Neighborhood /

E. Chestnut Street
Traffic & Pedestrian Improvements
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Background:

The Harris Teeter project on Merrimon Avenue required City Council approval of a
conditional use permit before work could begin on Phase 2 of the project. Property
owners and developers worked with neighbors and city staff to identify conditions that
would help the project fit into the community fabric.

One of the conditions developed through discussions between neighborhood
representatives, the developers and city staff was that $10,000 per building (not
including Harris Teeter) would be provided to the City when additional building permits
were applied for. This money was designated to be used exclusively for pedestrian and
traffic safety infrastructure in the vicinity of this project. The first priority for these funds
will be the construction of pedestrian improvements at the intersection of E. Chestnut,
Holland, Maxwell, and Monroe. At this time, it is anticipated that the improvements
would have a maximum total cost of $30,000 and be completed in the Spring of 2014.

The project will include pedestrian safety enhancements such as ADA compliant ramps,
high visibility crosswalks and curb extensions to narrow and more clearly define the
intersections crossing for pedestrians.

The following is a timeline for the development of the project to improve pedestrian
access in the area.

Timeline

Date

2014

April 30 Construction completed by June 30 Complete
Spring Construction scheduled to begin Complete
2013

August 2013 | Permits for additional buildings approved and On Track
to present funding for intersection improvements collected

March 21, Proposed Design for intersection finalized Complete



http://www.ashevillenc.gov/portals/0/city-documents/Planning/development%20process%20for%20neigborhoods.pdf
http://www.ashevillenc.gov/Portals/0/city-documents/communityrelations/progress/E%20Chestnut%20Plan-B%204foot%20bulbout.pdf

February 12,
2013

City Council meeting during which new conditions
were presented, Public Hearing was held and
Council approved the Conditional Zoning (February
12, 2013 Meeting Minutes and Ordinance number
4165)

Complete

January 22,
2013

City Council holds public hearing. (Staff Report)
Hearing Held; Motion to Continue to 2-12-13
Adopted Unanimously (January 22, 2013 Meeting
Minutes)

Complete

Additional Traffic Improvements for Five Points Neighborhood

The city Traffic Engineer and staff from Asheville Police, Fire, and Public Works
Departments have been meeting with residents of the Five Points Neighborhood since
September 2012 to identify problem areas and solutions to improve the safety and
walkability of the neighborhood. In response to neighborhood concerns about
additional traffic created by customer visits to Harris Teeter and Trader Joes on the edge
of their neighborhood, the city undertook a systematic study of the traffic conditions on
neighborhood streets. The initial traffic studies will be used as baseline information,
follow-up studies will be conducted in February 2014 and results compared to the

baseline studies.

Project Timeline

Date \ Tasks Status
2014
Fall Meet with Five Points Neighborhood to determine
options for comprehensive neighborhood traffic
calming plan
Late Summer | Development neighborhood traffic calming options
for plan
June Council updated in June 10 memo from Ken Putnam | Complete
(Harris Teeter Follow up Traffic Study)
(Harris Teeter Before & After Chart)
March-Apri Follow up traffic studies and analysis Complete
2013
Summer of Traffic studies conducted on Neighborhood Streets
2013 to provide baseline information on traffic conditions
on the following streets:



http://youtu.be/ymZBjTz9BnU
http://www.ashevillenc.gov/Portals/0/city-documents/cityclerk/mayor_and_citycouncil/minutes/mmthirteen/m130212.pdf
http://www.ashevillenc.gov/Portals/0/city-documents/cityclerk/mayor_and_citycouncil/minutes/mmthirteen/m130212.pdf
http://dl.dropbox.com/u/24388865/20130201_Harris%20Teeter%20Zoning.pdf
http://www.ashevillenc.gov/Portals/0/city-documents/cityclerk/mayor_and_citycouncil/minutes/mmthirteen/m130122.pdf
http://www.ashevillenc.gov/Portals/0/city-documents/communityrelations/progress/Harris%20Teeter%20Follow%20Up%20Traffic%20Study.pdf
http://www.ashevillenc.gov/Portals/0/city-documents/communityrelations/progress/Harris%20Teeter%20Before%20and%20After%20Study.pdf

e East Chestnut Complete
e Fulton
o Hillside
o Maxwell
e Montclare
e Holland
2012
October 2, Neighborhood Walk which initiated discussions
2012 about the development of a neighborhood Traffic Complete
Calming Plan
October 2, Meetings with neighborhood residents to identify
2012 to early | priority issues and area for Traffic Calming Plan Complete
spring of

2013




